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UsJECT: Building Requirements Staff

' _ 25X1A
1. Since its establishment in February 1969, _
have been assigned to the subject stafl, Half of the time, unfortunately,
B o s bcen ill so that essentially it has been a one-man operation to

ate,

25X1A

2, While we have had several passing conversations on the directions this
staff should take, I felt it would be helpful if I put down the approach we have
been taking for your review and reodrientation if you feel it is required. M

a. OQur first effort is to identify the milestones we passed on the
construction of the Headquarters Building., Obviously, we must review _ (
L our files to do this; and these notes ultimately will assist us in the develop= - ﬁ .
-ment of an outline for the Divisions history., ‘ (PM

b. With the previous milestones in mind, the staff will determine meMrH A
25X1A validity of retracing these same. steps. Discussions are currently being
held with concerning the impact of Public Law §6-249, Public

1 Buildings Act of 1959, The Office of General Counsel, in an old opinion by
25X1A ﬁ(eight pages) made prior to enactment, states:

"This bill, if enacted, will have a direct effect upon any action
‘this Agency may contemplate with respect to providing additional 25X1A
-= facilities at our Langley site..."

Also, a GSA Bulletin dated 7 February 1966 established an advisory com-

, mittee on Federal buildings in the National Capital region in accordance

25X1A with a Presidential directive made 29 Ianuary 1966, This committee's
chaxrter must also be investigated.

IDENTIFCATION: GSA Bulletin FPMR No, D-15, dated 7 February 1966,
(FPMR = Federal Procurement Management Regulation)
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c. We plan to prepare a target time schedule for all actions and C 9475
st“ps indicated in a revised milestone listing through the completion of /
facility construction,

¢, We should conduct extensive research to establish the latest in-
novations which should be incorporated into new facilities. These should {ﬁ‘ s
inclvde but not be limited to, elevators, moving sidewalks, new com~ -

nanications techniques and methods (video, computers, ete.), security 4%/

ecmemb, construction techniques, utility systems (including HVAC and
eme rgeney power), parking la.ndscaplng, ete.

~e. We must review recent applicable reports. as the i .Vé
25X1A ments Staff report, the B

report, and all other related data and master plans, and be prepared to gvf/
provide and draw upon information contained therein to prosecute other ]
applicable tasks.

3. After accomplishing a portion or all of the above, the staff would be 9
prepared to determine current requirements. To accomphsh this, the staff,
SN must be updated on Agency plans and concepts now and for the future and relz relate
- these vo the best type of building (mechanical versus one for personnel). Suecpe\ﬁ
' 111 this knowledge, the mundane task of preparing a construction directive would

be undcrml\en (i.e., detailed space requirements developed).

4. If the above general approach does not appear acceptable I would
appreciate your guidance as to redirecting our efforts.

25X1A
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